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Hertford  County CTP  
Status Report 

July 17, 2012 
 

 

Study Contacts 

 TPB Project Engineer: Michael Abuya; (919) 707-0990; mrabuya@ncdot.gov 

 RPO Contact: Justin Oakes; (252) 974-1843; JOakes@mideastcom.org 

 Division 9 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov 

 Local Contact: William Early; Administrator;  (252) 358-7801; 

bill.early@hertfordcountync.gov 

Study Schedule  

Start of Study Letter ............................................................July 31, 2012 

First CTP Meeting ...............................................................August 31, 2012 

Develop CTP Vision ..............................................................October 31, 2012 

Collect/Forecast SE Data .......................................................December 31, 2012 

Develop Analysis Tool ..........................................................April 30, 2013 

Deficiency Analysis ...............................................................May 31, 2013 

Develop Draft CTP ................................................................September 30, 2013 

Draft CTP to Locals ...............................................................January 31, 2014 

Local Adoption(s) ..................................................................April 31, 2014 

NCDOT Adoption ..................................................................June 30, 2014 

CTP Maps Distributed ...........................................................July 31, 2014 

Documentation .......................................................................August 31, 2014 

Study Close Out .....................................................................August 31, 2014 

Recent Activities 

  

Upcoming Activities 

 Start of Study Letter 

 First CTP Meeting 
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